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Wiring of the correlator was completed during this interval. This
was followed by testing and de-bugging of all circuits. Performance of-
the instrument is now equivalent to that of the breadboard and in some
ways superior, due to the greater care taken with shielding and circuit
and ground installation. Delivery of the instrument case also took place
during this period.

In order to facilitate use of the correlator with automatically-tuned
receivers or similar external apparatus, relays were added to each of
the lamp circuits of the correlator. In addition, a breadboard automatic
tuning drive was assembled from stock mechanical parts and fitted to an
SRR-4 receiver in order to demonstrate and help evaluate fully automatic
band-searching operation of the correlator.

The instruction manual and final projéct report were written during
the interval, also. Final reproduction of these is now in progress.
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